
From: Miller, Garyg
To: David Keith
Cc: Sanchez, Carlos; Foster, Anne; Salinas, Amy
Subject: RE: San Jacinto River Waste Pits Superfund Site Feasibility Study
Date: Friday, January 31, 2014 5:22:56 PM

David,
 
In consideration of the referenced letter from Anchor QEA dated January 30, 2014, the EPA will
 extend the time for preparation of the Final Feasibility Study from 30 days to 45 calendar days from
 receipt of EPA’s letter dated January 16, 2014.  The revised Feasibility Study will be due to EPA by
 March 6, 2014.
 
Regards,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
 

From: David Keith [mailto:dkeith@anchorqea.com] 
Sent: Thursday, January 30, 2014 4:28 PM
To: Miller, Garyg; Foster, Anne; Leos, Valmichael
Subject: San Jacinto River Waste Pits Superfund Site Feasibility Study
 
Gary – As we discussed in our call, please see the attached letter regarding the schedule for
 providing a revised subject feasibility study.  Hard copies of the letter are being sent by overnight
 delivery.  Please don’t hesitate to contact me if you would like to discuss anything.
 
Thank you,
David Keith
 
David Keith, Ph.D., P.G., C.Hg.
Anchor QEA, LLC
614 Magnolia Avenue
Ocean Springs, MS  39564
 
Phone:  228-818-9626
Cell:  228-224-2983
dkeith@anchorqea.com
 
ANCHOR QEA, LLC
www.anchorqea.com
Please consider the environment before printing this email. 
This electronic message transmission contains information that may be confidential and/or
 privileged work product prepared in anticipation of litigation.  The information is intended for
 the use of the individual or entity named above.  If you are not the intended recipient, please
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 be aware that any disclosure, copying distribution or use of the contents of this information is
 prohibited.  If you have received this electronic transmission in error, please notify us by
 telephone at (228) 818-9626.
 




